SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:38AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
) 04-0120F4

Diary #: 013 Const Calendar Day: 181 Date: 08-Mar-2010 Monda

y y _ : aay 04-SF-80-13.2/13.9
Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer:  Liu, Tai-Lin Approved Date: 01-Apr-10 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Work description.

[]

Field Work at Pier 7

Lift 2W

1-Two ABF crews were (John & Henry) were involved in drilling access opening holes on the lift 3W.
2-On lift 2W two ABF crews were installing the U-rib splice plates at the second field splice (2W to 3W).
3-Two ABF crew were involved in resurfacing the OBG skin plates and non-bolted stiffeners of lift 3W at
the second field splice (2W to3W).

Equipments: Man lift ID# GY052622
The hanger used for resurfacing.

Punch list at the Pier W2

The following is the result of inspection at both pier 7 and pier W2:

1-ITEM 1659: With respect to up todate inspections, ABF has drilled different number of access opening in
each lift, and with respect to the need they are drilling more access opening, the final number of the
access openings will be reported in the subsequent diaries. It is anticipated to have these access openings
in China for the next coming lifts.

2-ITEM 1661: Due to repair of the stiffener, it was observed that there is a good alignment between the
holes of the stiffener and the splice plate. ABF crews had temporary bolts and pins in place. Thus this item
is completed.

3-ITEM 1689: There are locations where the bolt hole designed for the barrier has conflict with the angle
below the deck plate. So far this conflict has been observed at PP22, PP24 and PP 26 on the inboard side
of the E line lifts. The search is going on with the other locations of the E line and W line lifts.

Note: Victor has been present in the inspection.

Office Work
1-Finalized the draft letter for SUB 942 R5.
2-Continue investigating the punch list of the items, which need to be checked at the job site.

3-Working on the daily report.

Hours Worked: 9 Hours, 1 hour OT.
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